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ESTIMATE RUN 10/27/2004

ESTIMATE SUMMARY 08:16:52

CONTID: C11723 ESTIMATE NO: 0002 PROG 2002

PCN: 11723-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PAWNEE Cr E/O ATWOOD PERCENT TIME:

PROJECT NO: BR 0063-013

PAWNEE Cr E/O ATWOOD

NAME OF ROAD: 006J

PROJECT COUNTIES: LOGAN

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/26/2004 DATE TIME STARTED 09/01/2004

3500 DUCKELS COURT DATE LET 06/17/2004 DATE WORK BEGAN

DATE AWARDED 06/23/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED

STEAMBOAT SPRINGS CO 80487 970-879-6072 DATE NOTICE TO PROCEED 09/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,399,789.49 PARTICIPATING $ $ 303,945.80

AWARD PROJECT AMT: 2,069,143.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -851.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.67

40.0 TIME ALLOW:

ORIG TIME ALLOW:

240 WORK DAYS

WORK DAYS240

27.00%

1,751,910.07

303,945.80

303,945.80

303,094.53

$

$

$

$

647,879.42

0.00

647,879.42

0.00

647,879.42

-2,602.94

0.00

645,276.48

0.00

AMOUNT DUE 645,276.48 303,094.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 303,094.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 11723-BID ESTIMATE RUN 10/27/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.400

L S 0.000 0.00

17,000.00000 0.400 6,800.00

201-00000

0010 REMOVAL OF DELINEATOR 16.000 8.000

EACH 0.000 0.00

2.00000 8.000 16.00

202-00090

0015 *REMOVAL OF ASPHALT MAT (PLANING) 8,907.000 4,217.000

SY 0.000 0.00

1.00000 4,217.000 4,217.00

202-00240

0020 *REMOVAL OF PAVEMENT MARKING 4,000.000 1,241.000

SF 0.000 0.00

1.60000 1,241.000 1,985.60

202-00250

0025 PLUG CULVERT 1.000 0.000

EACH 1.000 150.00

150.00000 1.000 150.00

202-04001

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,333.000 0.000

CY 3,544.000 26,934.40

7.60000 3,544.000 26,934.40

203-00060

0035 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

203-01100

0040 DOZING (LANDSCAPING) 8.000 7.000

HOUR 0.000 0.00

90.00000 7.000 630.00

203-01555

0045 STRUCTURE EXCAVATION 590.000 0.000

CY 0.000 0.00

17.00000 0.000 0.00

206-00000

0050 SILT FENCE 300.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

208-00020

0055 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

208-00045
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PCN: 11723-BID ESTIMATE RUN 10/27/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

2,600.00000 0.000 0.00

208-00200

0065 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-00011

0070 RESET GROUND SIGN 5.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

210-00810

0075 *RESET GUARDRAIL TYPE 3 175.000 0.000

LF 0.000 0.00

14.75000 0.000 0.00

210-01130

0080 *RESET END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

485.00000 0.000 0.00

210-01200

0085 *SEEDING (NATIVE) 2.500 0.000

ACRE 0.000 0.00

346.50000 0.000 0.00

212-00006

0090 *SOIL PREPARATION (SPECIAL) 2.500 0.000

ACRE 0.000 0.00

2,126.00000 0.000 0.00

212-00047

0095 *MULCHING (WEED FREE) 2.500 0.000

ACRE 0.000 0.00

290.00000 0.000 0.00

213-00003

0100 *MULCH TACKIFIER 500.000 0.000

LB 0.000 0.00

2.25000 0.000 0.00

213-00061

0105 AGGREGATE BASE COURSE (CLASS 6) 2,858.000 0.000

CY 0.000 0.00

22.00000 0.000 0.00

304-06007

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 1,856.000 0.000

TON 0.000 0.00

50.00000 0.000 0.00

403-33721
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PCN: 11723-BID ESTIMATE RUN 10/27/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 968.000 0.000

TON 0.000 0.00

76.00000 0.000 0.00

403-33751

0120 RIPRAP (9 INCH) 8.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

506-00209

0125 15 INCH STEEL END SECTION 4.000 0.000

EACH 2.000 112.00

56.00000 2.000 112.00

603-30015

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000

LF 0.000 0.00

22.30000 0.000 0.00

606-00301

0135 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,244.00000 0.000 0.00

606-01370

0140 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,289.00000 0.000 0.00

606-02003

0145 END POST 1.000 0.000

EACH 0.000 0.00

184.00000 0.000 0.00

607-00005

0150 CORNER AND LINE BRACE POST 1.000 0.000

EACH 0.000 0.00

212.00000 0.000 0.00

607-00010

0155 FENCE BARBED WIRE WITH METAL POSTS 349.000 0.000

LF 0.000 0.00

3.50000 0.000 0.00

607-01000

0160 DELINEATOR (FLEXIBLE) (TYPE I) 7.000 0.000

EACH 0.000 0.00

16.70000 0.000 0.00

612-00041

0165 DELINEATOR (FLEXIBLE) (TYPE II) 2.000 0.000

EACH 0.000 0.00

17.36000 0.000 0.00

612-00042



CONTID: C11723 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 11723-BID ESTIMATE RUN 10/27/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (FLEXIBLE) (TYPE III) 6.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00043

0175 18 INCH CULVERT PIPE 120.000 0.000

LF 120.000 5,040.00

42.00000 120.000 5,040.00

617-00018

0180 36 INCH CULVERT PIPE 102.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

617-00036

0185 DETOUR CULVERT PIPE 195.000 0.000

LF 0.000 0.00

60.00000 0.000 0.00

617-03010

0190 *DETOUR PAVEMENT 756.000 588.000

SY 0.000 0.00

19.95000 588.000 11,730.60

621-00450

0195 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

12,810.00000 0.000 0.00

625-00000

0200 *MOBILIZATION 1.000 0.500

L S 0.100 14,729.80

147,298.00000 0.600 88,378.80

626-00000

0205 *PAVEMENT MARKING PAINT 28.000 28.000

GAL 0.000 0.00

42.00000 28.000 1,176.00

627-00001

0210 *EPOXY PAVEMENT MARKING 18.000 0.000

GAL 0.000 0.00

90.00000 0.000 0.00

627-00005

0215 *FLAGGING 2,000.000 156.500

HOUR 142.000 2,612.80

18.40000 298.500 5,492.40

630-00000

0220 *TRAFFIC CONTROL INSPECTION 275.000 9.000

DAY 17.000 1,394.00

82.00000 26.000 2,132.00

630-00007
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PCN: 11723-BID ESTIMATE RUN 10/27/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 90.000 20.000

DAY 10.000 3,360.00

336.00000 30.000 10,080.00

630-00012

0230 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

787.50000 2.000 1,575.00

630-80002

0235 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 4.000

EACH 0.000 0.00

189.00000 4.000 756.00

630-80336

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 4.000

EACH 0.000 0.00

42.00000 4.000 168.00

630-80341

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 19.000

EACH 0.000 0.00

78.75000 19.000 1,496.25

630-80342

0250 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

892.50000 1.000 892.50

630-80358

0255 *DRUM CHANNELIZING DEVICE 150.000 44.000

EACH 0.000 0.00

33.50000 44.000 1,474.00

630-80360

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 3.000

EACH 0.000 0.00

89.25000 3.000 267.75

630-80363

0265 CONCRETE BARRIER (TEMPORARY) 2,200.000 996.000

LF 0.000 0.00

29.60000 996.000 29,481.60

630-80370

0270 *TRAFFIC CONE 200.000 52.500

EACH 0.000 0.00

8.40000 52.500 441.00

630-80380

0275 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.500

EACH 0.000 0.00

3,000.00000 0.500 1,500.00

630-85010
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PCN: 11723-BID ESTIMATE RUN 10/27/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0285 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0290 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0295 F/A QUALITY INCENTIVE PAYMENT 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0300 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0310 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $54,333.00 203,926.90CURRENT AMT 1,052,545.37 $$

CAT NO0300 B-23-AW STRUCTURE 

0315 *REMOVAL OF BRIDGE 2.000 1.000

EACH 0.000 0.00

23,500.00000 1.000 23,500.00

202-00400

0320 STRUCTURE EXCAVATION 1,180.000 590.000

CY 0.000 0.00

17.00000 590.000 10,030.00

206-00000

0325 STRUCTURE BACKFILL (CLASS 1) 700.000 0.000

CY 0.000 0.00

21.00000 0.000 0.00

206-00100

0330 STRUCTURE BACKFILL (CLASS 2) 400.000 0.000

CY 150.000 1,050.00

7.00000 150.000 1,050.00

206-00200
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PCN: 11723-BID ESTIMATE RUN 10/27/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 B-23-AW STRUCTURE 

0335 MECHANICAL REINFORCEMENT OF SOIL 700.000 0.000

CY 0.000 0.00

57.50000 0.000 0.00

206-00360

0340 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

23,600.00000 1.000 23,600.00

206-01781

0345 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 387.000 0.000

TON 0.000 0.00

76.00000 0.000 0.00

403-33751

0350 END PLATE 72.000 38.000

EACH 0.000 0.00

89.25000 38.000 3,391.50

502-00400

0355 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 4,555.000 2,507.700

LF 0.000 0.00

36.00000 2,507.700 90,277.20

502-08375

0360 BRIDGE DRAIN 4.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

513-00600

0365 *WATERPROOFING (MEMBRANE) 2,342.000 0.000

SY 0.000 0.00

7.85000 0.000 0.00

515-00120

0370 CONCRETE CLASS D (BRIDGE) 1,069.000 34.800

CY 95.000 23,465.00

247.00000 129.800 32,060.60

601-03040

0375 *REINFORCING STEEL 46,660.000 4,589.000

LB 17,994.000 12,595.80

0.70000 22,583.000 15,808.10

602-00000

0380 *REINFORCING STEEL (EPOXY COATED) 140,830.000 0.000

LB 0.000 0.00

0.83000 0.000 0.00

602-00020

0385 *BRIDGE RAIL TYPE 10M 500.000 0.000

LF 0.000 0.00

109.00000 0.000 0.00

606-11030
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PCN: 11723-BID ESTIMATE RUN 10/27/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 B-23-AW STRUCTURE 

0390 6 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

613-01600

0395 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,416.000 0.000

SF 4,280.000 212,502.00

49.65000 4,280.000 212,502.00

618-01994

0397 ADDED ITEM (FOOT)/ PILING CUTOFFS 94.900 94.900

LF 0.000 0.00

28.80000 94.900 2,733.12

900-00012

CAT 0300 $249,612.80 414,952.52CURRENT AMT 1,317,744.12 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 F/A PHONE SERVICE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

0400 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,500.00000 1.000 12,500.00

620-00002

0405 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,500.00000 1.000 12,500.00

620-00012

0410 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00020

CAT 0400 $0.00 29,000.00CURRENT AMT 29,500.00 $$

PROJECT TOTAL 303,945.80 $ 647,879.42CURRENT AMT 2,399,789.49 $$


